COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2013

ESTI MATE SUMVARY 09: 14: 22
CONTI D: C19329 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 19329- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 65.0  DAYS TI VE ALLOW 80 WORK DAYS
US 40 & SH 64 CHI P SEALS PERCENT TI ME: 81.25 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO NH 0401- 022
US 40 & SH 64 CHI P SEALS
NAME OF ROAD: 040A
PRQJECT COUNTI ES: MOFFAT R O BLANCO
GRAND
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 11/ 08/ 2013 DATE TI ME STARTED 05/ 06/2013
585 WEST BEACH ST. DATE LET 03/ 07/ 2013 DATE WORK BEGAN 05/ 06/ 2013
DATE AWARDED 03/ 13/ 2013 DATE TI ME STOPPED 08/ 15/2013
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED 08/ 15/ 2013
WATSONVI LLE CA 95076 831-724-1011 DATE NOTI CE TO PROCEED 05/ 06/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,731, 728.52 PARTI C PATI NG $ 1,731,728.52 $ 3, 836. 00
AWARD PRQIECT AMT: $ 1,618, 241. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,731, 728. 52 3,836. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,731, 728. 52 3, 836. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 24, 273. 62
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,731, 728. 52 28, 109. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1,731, 728. 52 28, 109. 62
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 28,100.62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19329 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19329-BI D ESTI MATE RUN 11/ 08/ 2013
PRQJECT: NH 0401- 022 ESTI MATE NO 0005 09: 14: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 1, 499. 000 1, 499. 000
SF 0. 000 0. 00
2. 00000 1, 499. 000 2,998. 00
0010 203-01597 *Pot hol i ng Del eted per Form 105 - 14 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0015 210-01200 *Reset End Anchor age 8. 000 8. 000
EACH 0. 000 0. 00
700. 00000 8. 000 5, 600. 00
0020 210- 04030 *Modi fy Quardrail 100. 000 100. 000
LF 0. 000 0. 00
42. 00000 100. 000 4, 200. 00
0025 210- 04200 *Adj ust Quardrai l 475. 000 475. 000
LF 0. 000 0. 00
3. 60000 475. 000 1,710. 00
0030 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 10. 000
TON 0. 000 0. 00
300. 00000 10. 000 3, 000. 00
0035 408- 01000 *Hot Poured Joint and Crack Seal ant 48. 100 46.730
TON 1.370 3, 836. 00
2, 800. 00000 48. 100 134, 680. 00
0040 408-01400 *Crack Seal ant (Special) 52.180 52.180
TON 0. 000 0. 00
3, 500. 00000 52.180 182, 630. 00
0045 409-01015 *Cover Coat Material (Type 1) 510, 199. 000 510, 199. 000
SY 0. 000 0. 00
0. 85000 510, 199. 000 433, 669. 15
0050 411-10217 Enul si fi ed Asphalt (CRS-2P) 825. 270 825. 270
TON 0. 000 0. 00
550. 00000 825. 270 453, 898. 50
0055 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C19329 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19329-BI D ESTI MATE RUN 11/ 08/ 2013
PRQJECT: NH 0401- 022 ESTI MATE NO 0005 09: 14: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
223, 908. 30000 1. 000 223,908. 30
0065 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
100. 00000 1. 000 100. 00
0070 627-00001 *Pavenent Mar ki ng Pai nt 329. 000 329. 000
GAL 0. 000 0. 00
32. 00000 329. 000 10, 528. 00
0075 627-00005 *Epoxy Pavenent MarKki ng 1, 515. 000 1, 515. 000
GAL 0. 000 0. 00
61. 00000 1, 515. 000 92, 415. 00
0080 630-00000  *Fl aggi ng 1, 412. 000 1, 412. 000
HOUR 0. 000 0. 00
10. 00000 1, 412. 000 14, 120. 00
0085 630-00001 *Pilot Car Qperation 357. 000 357. 000
HOUR 0. 000 0. 00
65. 00000 357. 000 23, 205. 00
0090 630- 00007 *Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0095 630- 00012 *Traffic Control Management 48. 000 48. 000
DAY 0. 000 0. 00
1, 000. 00000 48. 000 48, 000. 00
0100 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
5. 00000 2.000 10. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 97. 000 97. 000
EACH 0. 000 0. 00
50. 00000 97. 000 4, 850. 00



CONTI D C19329 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19329-BI D ESTI MATE RUN 11/ 08/ 2013
PRQJECT: NH 0401- 022 ESTI MATE NO 0005 09: 14: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 8. 000
EACH 0. 000 0. 00
50. 00000 8. 000 400. 00
0120 630-80344 *Construction Traffic Sign (Special) 272.000 272.000
SF 0. 000 0. 00
20. 00000 272.000 5, 440. 00
0125 630-80355 *Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
5, 000. 00000 5. 000 25, 000. 00
0130 630-80360 *Dr um Channel i zi ng Devi ce 8. 000 8. 000
EACH 0. 000 0. 00
10. 00000 8. 000 80. 00
0135 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Del eted Per Form 105 - 14
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0140 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
Del eted Per Form 105 - 14
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 630- 80380 *Traffic Cone 330. 000 330. 000
EACH 0. 000 0. 00
0. 50000 330. 000 165. 00
0150 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0155 630-85041 *Mobi | e Attenuator 47. 000 47.000
DAY 0. 000 0. 00
600. 00000 47. 000 28, 200. 00
0160 700- 70002 F/ A ANTI Cl PATED CMD Del et ed Per Form 105 - 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70010 F/A Mnor Contract Revisions Deleted Per Form 105 - 14 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19329 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19329-BI D ESTI MATE RUN 11/ 08/ 2013
PRQJECT: NH 0401- 022 ESTI MATE NO 0005 09: 14: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700-70011 F/ A Partnering Del eted Per Form 105 - 14 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 900- 00006 Added Item (Dollar)/ Materials Price Reduction added -494. 430 -494. 430
per C\VD # 2
DOL 0. 000 0. 00
1. 00000 -494. 430 -494. 43
0195 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -184. 000 -184. 000
added per CMO # 3
DOL 0. 000 0. 00
1. 00000 -184. 000 -184. 00
CAT 0200 CURRENT AMI $ 1,714,628.52 % 3,836.00% 1,714,628.52
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0180 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0185 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
CAT 0400 CURRENT AMI $ 17,100.00 $ 0.00% 17, 100. 00

PRQJECT TOTAL CURRENT AMI $ 1,731,728.52$%

3,836.00% 1,731,728.52



